

EnDOW: Enhancing access to 20th Century cultural heritage through Distributed Orphan Works clearance

Kick-off meeting

2 July 2015, 14:00-17:00

Executive Business Centre, Bournemouth University, room EB 704

AGENDA

1) WP0

- Project quality plan, information required by PIs
- Date setting for the next progress meeting

2) WP1

- Division of labour regarding the legal background of Heritage Plus countries

3) WP2

- Identify the legal and technical requirements of EnDOW (in practice, platform developers should indicate what type of information they require from the other WPs and in what form)
- Coordination with other platforms (EUROPEANA, WATCH, PD Calculator, ARROW, etc.) possible strategies

4) WP3

- Illustration of the different parts of the WP with specification of approaches
- Needs of the WP for testing purposes (e.g. access to beta versions of EnDOW)

5) WP4

- EnDOW logo and website: domain names
- Forthcoming participation in external conferences (work-in-progress conference papers)
- Redaction of blog posts (where to be published and when) from all PIs
- Other dissemination plans for the next six months

6) Discussion of Project Calendar (enclosed)
